COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2011

ESTI MATE SUMVARY 08: 08: 53
CONTI D: C17208 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 17208- Bl D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.0 DAYS TI ME ALLOW 15 WORK DAYS
SH 34 BRUSH TO AKRON CHI P SEAL PERCENT TIME.  53.33 ORI G TI ME ALLON 15 WORK DAYS
PRQIECT NO ES4 0343- 030
SH 34 BRUSH TO AKRON CHI P SEAL
NAVE OF ROAD: 034B
PROQJECT COUNTI ES: MORGAN WASHI NGTON
CONTRACTOR:
| NTERVOUNTAI N SLURRY SEAL, | NC. PAY PER OD ENDI NG 06/ 21/ 2011 DATE TI ME STARTED 06/ 30/ 2010
585 WEST BEACH ST. DATE LET 01/ 07/ 2010 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2010 DATE TI ME STOPPED 07/ 16/ 2010
DATE CONTRACT EXECUTED 02/ 02/ 2010 DATE ACCEPTED 07/ 16/ 2010
WATSONVI LLE CA 95076  831/724-1011 DATE NOTI CE TO PROCEED 06/ 30/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 1,332, 751.49 PARTICl PATI NG $ 1,332, 751.50 $ -15,571. 78
AWARD PRQIECT AMT: $ 1,453, 413.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 332, 751. 50 -15,571.78
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 332, 751. 50 -15,571. 78
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 21, 801. 20
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 332, 751. 50 6, 229. 42
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AMOUNT DUE 1, 332, 751. 50 6, 229. 42
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 6, 229. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17208-BI D ESTI MATE RUN 06/ 21/ 2011
PRQIECT: ES4 0343- 030 ESTI MATE NO 0003 08: 08: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00051 StormDrain Inlet Protection (Type 1) deleted fm 105 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0010 208-00103 Renoval and Di sposal of Sedinent (Labor) deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0015 208-00105 Renoval and Di sposal of Sedinent (Equipnment) deleted fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
71.90000 0. 000 0. 00
0020 409- 02030 Cover Coat Material (Type |) Special 541, 388. 000 541, 388. 000
SY 0. 000 0. 00
1. 48000 541, 388. 000 801, 254. 24
0021 900- 00006 Added Item (Dol lar)/ Cover Coad price reduction -5, 347. 350 -5, 347. 350
DOL 0. 000 0. 00
1. 00000 -5, 347. 350 -5,347.35
0025 411-10217 Enul si fi ed Asphalt (CRS-2P) 996. 240 1,017. 548
TON -21.308 -6,392. 40
300. 00000 996. 240 298, 872. 00
0026 900- 00006 Added Item (Dol lar)/ Overweight trucks -200. 000 0. 000
DOL -200. 000 -200. 00
1. 00000 -200. 000 -200. 00
0030 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
139, 972. 41000 1. 000 139, 972. 41
0035 627-00001 *Pavenent Mar ki ng Pai nt 980. 780 1, 296. 840
GAL -316. 060 -7,269. 38
23. 00000 980. 780 22,557.94
0040 627-00005 *Epoxy Pavenent MarKking 1, 269. 900 1, 269. 900
GAL 0. 000 0. 00
40. 00000 1, 269. 900 50, 796. 00
0045 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 383. 000 383. 000
SF 0. 000 0. 00

10. 00000 383. 000 3, 830. 00



CONTI D C17208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17208- Bl D ESTI MATE RUN 06/ 21/ 2011
PRQJECT: ES4 0343-030 ESTI MATE NO 0003 08: 08: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0050 630- 00000 *Fl aggi ng 434. 500 443. 500
HOUR -9.000 -90. 00
10. 00000 434. 500 4, 345. 00
0055 630-00001 *Pilot Car Qperation 59. 000 49. 000
HOUR 10. 000 150. 00
15. 00000 59. 000 885. 00
0060 630- 00007 *Traffic Control Inspection 11. 000 11. 000
DAY 0. 000 0. 00
50. 00000 11. 000 550. 00
0065 630-00012 *Traffic Control Managenent 9. 000 9. 000
DAY 0. 000 0. 00
250. 00000 9. 000 2,250. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 93. 000 75. 000
EACH 18. 000 648. 00
36. 00000 93. 000 3, 348. 00
0075 630-80342 *Construction Traffic Sign (Panel Size B) 76. 000 94. 000
EACH -18. 000 -918. 00
51. 00000 76. 000 3, 876. 00
0080 630-80344 *Construction Traffic Sign (Special) 99. 000 99. 000
SF 0. 000 0. 00
10. 25000 99. 000 1,014.75
0085 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0090 630-80380 *Traffic Cone 99. 000 99. 000
EACH 0. 000 0. 00
2.50000 99. 000 247.50
0095 630-80520 *Mobi | e Pavenment Marking Zone 8. 000 14.000
DAY -6. 000 -1,500. 00
250. 00000 8. 000 2, 000. 00
0100 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17208-BI D ESTI MATE RUN 06/ 21/ 2011
PRQIECT: ES4 0343- 030 ESTI MATE NO. 0003 08: 08: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0110 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0115 700-70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0120 700-70023 F/ A On-The-Job Trainee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0125 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0130 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,332,751.49 %

-15,571.78$ 1,332, 751.49

PRQJECT TOTAL CURRENT AMI $ 1,332,751.49$

-15,571.78$ 1,332, 751.49



